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March 12, 2004

Mr. Kevin Tumer
On-Scene Coordinator
U.S. EPA, Region 5
8588 Rt. 148

Marion, IL 62959

Via Certified Mail

Re: RRG/Clayton Chemical Site, Sauget,
illinois - Docket No. V-W-'03-C-720
MONTHLY PROGRESS REPORT
February, 2004

File: 11331/31861 #2
Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in
accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan
approval, we are submitting this progress report for the month of February, 2004.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING FEBRUARY, 2004
o Clean Harbors and the Group are coordinating contract close out issues, excluding tank G-4.
e Negotiated a contract modification with O'Brien & Gere for the additional

Tank G 4 work.

e O’Brien & Gere contacted several local contractors regarding bidding for the tank G-4 LHS removal
project.

e Received annual hazardous waste generator reporting forms from IEPA and MDNR and began drafting
the reports.

e Received USEPA letter regarding completing work at tank G-4.

2. ANALYTICAL DATA RECEIVED DURING FEBRUARY, 2004

e None

3. WORK ANTICIPATED NEXT MONTH
e Receive and evaluate bids for tank G-4 and select successful contractor, mobilization and initiation of
tank G-4 removal activites.
e Negotiate tank G-4 destruction with Mr. Sheldon Korlin

Please contact me at 248.661.3745, ext. 13 if you have any questions.
Very truly yours,

O’BRIEN & GERE ENGINEERS, INC.
7

/ i -
~ SEottf. Cormier, P.E.
7 Senior Managing Engineer
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